COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 09/ 2020

ESTI MATE SUMVARY 01: 35: 48
CONTI D C22573C ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 22573C BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 131.0 DAYS TIME ALLON 12/29/202 FI XED COMPLETI ON DAI
|- 25 CABLE BARRI ER PHASE |V PERCENT TIME:  60. 09 ORI G TIME ALLOW 11/19/202 FI XED COVPLETI ON DAl
PROJECT NO. | MD252- 473
|-25 CABLE BARRI ER PHASE |V
NAMVE OF ROAD:
PRQJECT COUNTI ES: PUEBLO EL PASO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 10/ 03/ 2020 DATE TI ME STARTED 05/26/2020
P. O Box 1330 DATE LET 04/ 09/ 2020 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 04/ 27/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2020 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688-9568 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $  2,972,491.61 PARTI Cl PATI NG $ 1, 294, 555. 88 $ 626, 898. 17
AWARD PRQIECT AMT: $ 2,277,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 43.55% TOTAL EARNI NGS 1, 294, 555. 88 626, 898. 17
FUNDS AVAI LABLE: $ 1,677,935.73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 294, 555. 88 626, 898. 17
TOTAL CLAI VS $ 0.00 RETAI NAGE -33,492.99 -16,377.08
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 261, 062. 89 610, 521. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 261, 062. 89 610, 521. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 610, 521. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202-01130

0015

202- 01200

0020

202- 01300

0025

202- 04002

0030

203- 00010

0035

203- 01500

0040

203- 01510

0045

203- 01550

0050

203- 01594

0055 203-01597

C22573C
22573C-BI D
| MD252- 473
| TEM

DESCRI PTI ON
Clearing and Grubbing
*Rermoval of CGuardrail Type 3
*Renpval of Tensioned Cable Barrier
*Rermoval of End Anchorage

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1, 391. 000
LF
3. 17000
1, 262. 000
LF
3.17000
15. 000
EACH
388. 89000
16. 000
EACH
1, 875. 00000
10, 614. 000
cy
43. 75000
30. 000
HOUR
100. 00000
10. 000
HOUR
100. 00000
10. 000
HOUR
100. 00000
10. 000
HOUR
100. 00000
10. 000
HOUR

312.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.700
0. 300
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 877.
0. 000
000

000

6, 877.

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 09/ 2020

7,500

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

01:35:48

AMOUNT

25, 000

300, 868

600

00

.00

.00

.00

.00

75

00

.00

.00

.00

.00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22573C-BI D ESTI MATE RUN 10/ 09/ 2020
PRQJECT: | MD252- 473 ESTI MATE NO. 0004 01: 35: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0065 207-00205 Topsoi | 2,404. 000 0. 000
cY 0. 000 0. 00
12. 50000 0. 000 0.00
0070 208-00021 Silt Fence (Reinforced) 815. 000 665. 000
LF 150. 000 1, 500. 00
10. 00000 815. 000 8, 150. 00
0075 208-00045 Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0.00
0080 208-00070 Vehi cl e Tracki ng Pad 5. 000 2.000
EACH 0. 000 0.00
3,125. 00000 2.000 6, 250. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0100 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 30. 000 5. 500
DAY 2.000 125. 00
62. 50000 7.500 468.75
0110 210-00090 Reset Delineator 100. 000 0. 000
EACH 0. 000 0.00

31. 25000 0. 000 0. 00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22573C-BI D ESTI MATE RUN 10/ 09/ 2020
PRQJECT: | MD252- 473 ESTI MATE NO. 0004 01: 35: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 3. 000 1,312.50
437.50000 3. 000 1, 312. 50
0120 210-01130 *Reset CQuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
24. 44000 0. 000 0. 00
0121 210-01130 Res Gdrail Ty 3 Schedule A 2, 469. 000 0. 000
LF 0. 000 0. 00
17. 61000 0. 000 0. 00
0125 210-01200 *Reset End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
3, 444. 44000 0. 000 0. 00
0126 210-01200 Res End Anchorage Schedule A 7.000 0. 000
EACH 0. 000 0. 00
3, 194. 44000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 31. 600 0. 000
ACRE 0. 000 0. 00
727. 74000 0. 000 0. 00
0135 212-00032 *Soil Conditioning 31. 600 0. 000
ACRE 0. 000 0. 00
3, 655. 43000 0. 000 0. 00
0140 213-00011  *Muil ching (Hydraulic) 31. 600 0. 000
ACRE 0. 000 0. 00
1, 157. 89000 0. 000 0. 00
0145 304-06000 Aggregate Base Course (Cl ass 6) 8, 872. 000 2,179. 000
TON 4,089. 670 139, 744. 02
34.17000 6, 268. 670 214, 200. 45
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 412.000 0. 000
TON 0. 000 0. 00
164. 44000 0. 000 0. 00
0155 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 4, 460. 000 0. 000
TON 3,192. 860 358, 302. 75

112. 22000 3,192. 860 358, 302. 75



CONTI D

PREV QTY/

CAT NO0200

0160

0165

0170

0175

0180

0185

0186

0190

0195

0196

0200

606- 00302

606- 01340

606- 01370

606- 01380

606- 02003

606- 20014

606- 20014

606-21010

626- 00000

626- 00000

626-01113

ROADWAY

C22573C
22573C-BI D
1 MD252- 473
| TEM
DESCRI PTI ON
*Quardrail Type 3 (31 Inch Mdwest Guardrail

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Tensi oned Cable Barrier (TL-4)

Tensi oned Cable Barrier (TL-4) Schedule A

*End Anchorage (Tensioned Cable Barrier)

*Mobi | i zati on

Mobi | i zation Schedule A

*Public Information Managenent (Tier I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Systen 2, 269. 000
LF
28. 89000
3.000
EACH
1, 666. 67000
8. 000
EACH
2, 772. 22000
5. 000
EACH
2, 055. 56000
11. 000
EACH
3, 166. 67000
0. 000
LF
17. 78000
28, 384. 000
LF
15. 67000
8. 000
EACH
2, 944. 44000
1. 000
LS

161, 878. 90000

0. 000

LS
16, 244. 01000
0. 000

DAY

72.19000

QrY TH'S PERI OD
QTY TO DATE

83.
- 83.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 600
. 400
. 000

. 000
. 000
. 000

000
000

. 000
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ESTI MATE RUN 10/ 09/ 2020

64, 751.

16, 244

-5,991.

.00

.00

.00

.00

.00

.00

.00

.00

56

01

77

01: 35: 48

AMOUNT

161, 878

16, 244

.00

.00

.00

.00

.00

.00

.00

.00

90

01

.00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22573C-BI D ESTI MATE RUN 10/ 09/ 2020
PRQJECT: | MD252- 473 ESTI MATE NO. 0004 01: 35: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0201 626-01113 Public Info Manage (Tier I11) Schedule A 189. 000 0. 000
DAY 111. 000 9, 860. 13
88. 83000 111. 000 9, 860. 13
0205 630- 00003 Uni formed Traffic Control 1, 000. 000 12. 000
HOUR 43. 000 5,375.00
125. 00000 55. 000 6, 875. 00
0210 630-00007 *Traffic Control Inspection 48. 000 27.000
DAY 13. 000 1,444.43
111. 11000 40. 000 4,444. 40
0215 630-00012 *Traffic Control Management 120. 000 47.000
DAY 15. 000 17, 083. 35
1, 138. 89000 62. 000 70,611.18
0220 630-80001  *Fl ashi ng Beacon (Portable) 10. 000 2. 000
EACH 0. 000 0. 00
111. 11000 2.000 222.22
0225 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 4. 500
EACH 0. 000 0. 00
33. 33000 4.500 149. 99
0230 630-80342  *Construction Traffic Sign (Panel Size B) 57. 000 15. 500
EACH 0. 000 0. 00
38. 89000 15. 500 602. 79
0235 630-80343 *Construction Traffic Sign (Panel Size Q) 8. 000 2.500
EACH 0. 000 0. 00
55. 56000 2.500 138. 90
0240 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
4,444. 44000 1. 000 4,444 44
0245 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
888. 89000 0. 500 444,45
0250 630-80360  *Drum Channel i zi ng Device 448. 000 92. 500
EACH 33. 500 372.19

11. 11000 126. 000 1, 399. 86



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0255 630-80380

0260 630-80393

0265 630-85020

0270 632-00000

0275 700-70010

0280 700-70012

0285 700-70016

0290 700-70019

0295 700-70023

0300 700-70380

0320 625-00001

C22573C
22573C-BI D
I MD252- 473
| TEM
DESCRI PTI ON

*Traffic Cone

*Stackabl e Vertical Panels

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On-The-Job Trai nee

F/ A Erosion Control

*Construction Surveying (Hourly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
272. 000
EACH
5. 56000
26. 000
EACH
27. 78000
2.000
EACH
7, 222. 22000
1. 000
LS
25, 000. 00000
2, 700. 000
FA
1. 00000
8, 400. 000
FA
1. 00000
0. 000
FA
1. 00000
9, 000. 000
FA
1. 00000
6, 000. 000
FA
1. 00000
9, 000. 000
FA
1. 00000
100. 000
HOUR

194. 44000

QrY TH'S PERI OD
QTY TO DATE

75.
. 000
75.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 520
. 030
. 550

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 10/ 09/ 2020

750.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

01: 35: 48

AMOUNT

756.

7,222.

13, 750.

14, 583.

16

.00

22

00

.00

.00

.00

.00

.00

.00

00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22573C-BI D ESTI MATE RUN 10/ 09/ 2020
PRQJECT: | MD252- 473 ESTI MATE NO. 0004 01: 35: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 900-00007 Added Item (Each)/ Concrete Cylinder Cure Tank 1.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0330 613-07003 Type Three Pull Box 1. 000 0. 000
EACH 0. 750 1, 275. 00
1, 700. 00000 0. 750 1, 275. 00

CAT 0200 CURRENT AMI $ 2,908,991.61% 619, 648.17 $ 1, 231, 055. 86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620- 00001 Field Office (Class 1) 0. 000 1. 000
EACH -1. 000 - 25, 000. 00
25, 000. 00000 0. 000 0. 00
0306 620-00001 Field Ofice (CL 1) Schedule A 1. 000 0. 000
EACH 1. 000 28, 000. 00
28, 000. 00000 1. 000 28, 000. 00
0310 620-00011 Field Laboratory (O ass 1) 0. 000 1. 000
EACH -1. 000 - 25, 000. 00
25, 000. 00000 0. 000 0. 00
0311 620-00011 Field Lab (CL 1) Schedule A 1. 000 0. 000
EACH 1. 000 28, 000. 00
28, 000. 00000 1. 000 28, 000. 00
0315 620-00020 Sanitary Facility 0. 000 2.000
EACH -2.000 -6, 250. 00
3, 125. 00000 0. 000 0. 00
0316 620- 00020 Sanitary Facility Schedule A 2.000 0. 000
EACH 2.000 7,500. 00
3, 750. 00000 2.000 7, 500. 00
CAT 0400 CURRENT AMT $ 63,500.00 $ 7,250.00 % 63, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,972,491.61% 626,898.17 $ 1, 294, 555. 86



